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ESTIMATE RUN 12/13/2016

ESTIMATE SUMMARY 09:31:16

CONTID: C20788R        ESTIMATE NO: 0001 PROG 2005

PCN: 20788R-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 2 GUARDRAIL PROJ (I-25,SH 115) PERCENT TIME:

PROJECT NO: STM115A-017                   

REGION 2 GUARDRAIL PROJECT (I-25, SH 115)

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

ADARAND CONSTRUCTORS INCORPORATED PAY PERIOD ENDING

2720 E. Las Vegas St., Ste. 200 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Colorado Springs CO 80906     (719)390-4000 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,297,829.06 PARTICIPATING $ $ 243,187.24

AWARD PROJECT AMT: 1,211,228.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,337.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

24.21

WORK DAYS

WORK DAYS

18.74%

1,054,641.82

243,187.24

243,187.24

236,850.05

$

$

$

$

243,187.24

0.00

243,187.24

0.00

243,187.24

-6,337.19

0.00

236,850.05

0.00

AMOUNT DUE 236,850.05 236,850.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 236,850.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

FREMONT

  

23.0 TIME ALLOW: 95

ORIG TIME ALLOW: 95

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/22/2016

10/25/2016

11/30/2016

08/11/2016

08/23/2016

09/22/2016

09/22/2016
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PCN: 20788R-BID   ESTIMATE RUN 12/13/2016

PROJECT: STM115A-017                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 0.000

10.000

202-00090  
 

70.5010.000

70.50

85.000

EACH

7.05000

0010 *Removal of Asphalt Mat 0.000

633.800

202-00220  
 

12,897.83633.800

12,897.83

633.800

SY  

20.35000

0015 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

1,446.000

LF  

4.75000

0020 Removal of End Anchorage 0.000

5.000

202-01300  
 

1,420.005.000

1,420.00

13.000

EACH

284.00000

0025 *Sawing Asphalt Material (6 Inch) 0.000

3,574.000

202-05026  
 

5,718.403,574.000

5,718.40

3,574.000

LF  

1.60000

0030 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

1,528.000

CY  

55.00000

0031 Emb Matl (CIP) Embankmental Material (CIP) Added CMO 2 0.000

46.680

203-00060  
 

3,825.4346.680

3,825.43

46.680

CY  

81.95000

0035 *Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

60.000

HOUR

132.00000

0040 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

275.00000

0045 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

100.000

CY  

66.00000

0050 *Erosion Log Type 1 (12 Inch) 0.000

1,332.000

208-00002  
 

11,388.601,332.000

11,388.60

2,000.000

LF  

8.55000
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PCN: 20788R-BID   ESTIMATE RUN 12/13/2016

PROJECT: STM115A-017                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

100.000

LF  

30.40000

0060 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

1,875.00000

0065 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

5,775.00000

0070 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

80.000

HOUR

69.50000

0075 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

80.000

HOUR

165.00000

0080 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

80.000

HOUR

220.00000

0085 Removal of Trash 0.000

13.000

208-00107  
 

1,859.0013.000

1,859.00

80.000

HOUR

143.00000

0090 *Erosion Control Management 0.000

7.000

208-00207  
 

4,389.007.000

4,389.00

95.000

DAY 

627.00000

0095 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

9.000

ACRE

1,782.00000

0100 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

9.000

ACRE

3,487.00000

0105 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

9.000

ACRE

1,595.00000
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PCN: 20788R-BID   ESTIMATE RUN 12/13/2016

PROJECT: STM115A-017                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

900.000

LB  

3.30000

0115 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

10.000

HOUR

304.50000

0120 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

197.150

403-00720  
 

33,614.07197.150

33,614.08

263.000

TON 

170.50000

0125 Guardrail Type 3 (6-3 Post Spacing) 0.000

1,141.000

606-00301  
 

20,423.901,141.000

20,423.90

1,141.000

LF  

17.90000

0126 Gdrail Ty 3 (Spec) Guardrail Type 3 (12-6) Wall CMO 2 0.000

1,010.000

606-00305  
 

12,392.701,010.000

12,392.70

1,010.000

LF  

12.27000

0130 Guardrail Type 3 (6-3 Post Spacing) (MGS) 31" 0.000

1,525.000

606-00301  
 

29,432.501,525.000

29,432.50

3,742.000

LF  

19.30000

0135 End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

4.000

EACH

921.00000

0140 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

1,534.00000

0145 Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

2.000

EACH

892.00000

0150 End Anchorage (Nonflared) 0.000

1.000

606-02003  
 

2,180.001.000

2,180.00

5.000

EACH

2,180.00000

0155 End Anchorage (Flared) 0.000

1.000

606-02005  
 

2,200.001.000

2,200.00

1.000

EACH

2,200.00000
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PCN: 20788R-BID   ESTIMATE RUN 12/13/2016

PROJECT: STM115A-017                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Tensioned Cable Barrier (TL-4) 0.000

0.000

606-20014  
 

0.000.000

0.00

36,498.000

LF  

9.75000

0165 End Anchorage (Tensioned Cable Barrier) 0.000

0.000

606-21010  
 

0.000.000

0.00

26.000

EACH

3,778.00000

0170 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

151.000

EACH

23.45000

0175 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

30.000

EACH

24.50000

0180 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

14.000

EACH

35.00000

0185 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

7,722.00000

0190 *Mobilization 0.000

0.500

626-00000  
 

31,947.500.500

31,947.50

1.000

L S 

63,895.00000

0195 *Public Information Services (Tier IV) 0.000

0.200

626-01104  
 

1,130.800.200

1,130.80

1.000

L S 

5,654.00000

0200 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

10.000

GAL 

489.50000

0205 *Flagging 0.000

367.000

630-00000  
 

8,074.00367.000

8,074.00

500.000

HOUR

22.00000

0210 *Traffic Control Inspection 0.000

9.000

630-00007  
 

693.009.000

693.00

58.000

DAY 

77.00000
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PCN: 20788R-BID   ESTIMATE RUN 12/13/2016

PROJECT: STM115A-017                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Traffic Control Management 0.000

19.000

630-00012  
 

12,017.5019.000

12,017.50

95.000

DAY 

632.50000

0220 *Flashing Beacon (Portable) 0.000

2.000

630-80001  
 

825.002.000

825.00

4.000

EACH

412.50000

0225 *Construction Traffic Sign (Panel Size A) 0.000

6.500

630-80341  
 

546.006.500

546.00

25.000

EACH

84.00000

0230 *Construction Traffic Sign (Panel Size B) 0.000

15.500

630-80342  
 

1,472.5015.500

1,472.50

49.000

EACH

95.00000

0235 *Construction Traffic Sign (Panel Size C) 0.000

4.000

630-80343  
 

424.004.000

424.00

8.000

EACH

106.00000

0240 *Construction Information Sign 0.000

2.000

630-80348  
 

300.002.000

300.00

6.000

EACH

150.00000

0245 *Portable Message Sign Panel 0.000

2.000

630-80355  
 

8,880.002.000

8,880.00

4.000

EACH

4,440.00000

0250 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.500

630-80358  
 

660.000.500

660.00

1.000

EACH

1,320.00000

0255 *Drum Channelizing Device 0.000

15.000

630-80360  
 

82.5015.000

82.50

100.000

EACH

5.50000

0260 *Traffic Cone 36" 0.000

50.000

630-80380  
 

550.0050.000

550.00

125.000

EACH

11.00000

0265 *Mobile Attenuator 0.000

5.000

630-85041  
 

1,567.505.000

1,567.50

110.000

DAY 

313.50000
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PCN: 20788R-BID   ESTIMATE RUN 12/13/2016

PROJECT: STM115A-017                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0275 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0280 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

6,000.000

F A 

1.00000

0285 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

640.000

HOUR

1.00000

0290 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 210,982.24210,982.241,265,624.06CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0295 Field Office (Class 2) 0.000

1.000

620-00002  
 

13,405.001.000

13,405.00

1.000

EACH

13,405.00000

0300 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

12,800.001.000

12,800.00

1.000

EACH

12,800.00000

0305 Sanitary Facility 0.000

2.000

620-00020  
 

6,000.002.000

6,000.00

2.000

EACH

3,000.00000

CAT 32,205.0032,205.0032,205.00CURRENT AMT0400 $ $ $

$ 243,187.24243,187.24$1,297,829.06$CURRENT AMTPROJECT TOTAL


